4. Project Planning Phase

4.1 Project Plan

Project Name: Auto Ticket Classification Using Flow Designer

Team Leader: V.Veeranandhini

Members:S.KanagaVellammal,M. Yamuna,M.Sugapriya

S.No	Project Activity	Description	Responsible Person	Status
1	Brainstorming & Ideation	Identify the problem and finalize the project idea	V.Veeranandhini & Team	Completed
2	Requirement Analysis	Identify functional and non-functional requirements	M.Sugapriya & Team	Completed
3	Project Design	Prepare solution design, DFD and architecture	S.kanagavellamml & Team	Completed
4	Project Planning	Plan development, testing and documentation activities	M.Yamuna& Team	Completed
5	Project Development	Create and configure the Flow Designer workflow	M.Yamuna & Team	Completed
6	Project Testing	Test ticket classification and assignment	S.Kanagavellammal & Team	Completed
7	Documentation	Prepare project documents and GitHub repository	V.Veeranandhini& Team	Completed
8	Demonstration	Record and submit the project demonstration	All Team Members	Completed